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Report No. 102

Date: 2015-01-15
Day: Thursday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jenne dos Santos/Monica Maganzini

Contractor: G.V.W,, Inc.

Weather: 7:30am: Cloudy Noon: Overcast/light flurries 3:00pm:  NA
Temperature: 7:30 am: 25° Noon: 26° 3:00pm:  NA
Superintendent:  Vinnie Bomal
PERSONNEL Spec Total
COUNT Section Contractor Trade Foreman Journeymen Helpers
General .
Contractor: Div.06 GVW Carpenter 2 4 0 6
Subcontractors: Div. 04 GVW Masonry 1 0 0 1
09 90 00 GVW Painting 0 0 0 0
024119 Demolition 1 0 2 3
Div. 31 Earthwork 0 0 0 0
2300 00 Ambient HVAC 1 1 0 2
Temp. Corp.
26 00 00 Griffin Electrician 0 0 0 0
Electric
Lapan
220000 Mechanical Plumber 0 0 0 0
210000 Encore I_:lre Flre_ 1 1 0 2
Protection Supression
033000 Precision ¢ p concrete 1 2 0 3
Concrete
Meadows Synthetic
073100 Construction  Slate Shingles 0 0 0 0
Total: 7 8 2 17

DAILY REPORT:

Activities Today:

6)  Abatement

1)  Concrete: Concrete is being placed for the exterior stairs by elevator; basement floor concrete slab has been placed.
2)  Concrete testing (Briggs): Slump: 4in, Air: 6.6%, 51° (Low, but within range of 50-90 degrees).

3) HVAC: Continuing ductwork placement in attic and 1* floor.
4)  Mason: Removing brick from door opening on 2" floor; working on window opening at main floor.
5)  Demol/Labor: General site cleaning; assisting with other trades.

Copiesto:  Richard Montuori, Town of Tewksbury

Ed Johnson, Town of Tewksbury Building Department
Steve Sadwick, Town of Tewksbury Building Department

Jeff Barnes, Barnes Consulting
Jenne dos Santos, CBI

Kaffee Kang, Kang Architects
Jennifer Pincus, Kang Architects




PHOTO INDEX

Photo showing concrete placement of exterior
stair near the elevator, at the South elevation.

Photo showing blankets in place over the new
concrete slab in the basement.

Photo showing sealed duct transition in the
attic.

Photo showing carpenters installing window
blocking.




Briggs was on site to test and take samples of
the concrete for the exterior stair placement:
-Slump: 4 inches
-Alir: 6.6%
-51°
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